COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

Page 1
ESTIMATE RUN 03/08/2019

12:22:48

ESTIMATE NO: 0001 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 11.0
PERCENT TIME: 1.19

8/30/2021 ? FIXED COMPLETION DA
8/30/2021 ? FIXED COMPLETION DA”

DAYS TIME ALLOW:
ORIG TIME ALLOW:

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 02/25/2019 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 109,145,900.79 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 3.40% TOTAL EARNINGS

FUNDS AVAILABLE: $ 105,432,827.89 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 3,713,072.90 $ 3,713,072.90
0.00 0.00
3,713,072.90 3,713,072.90
0.00 0.00
3,713,072.90 3,713,072.90
-48,395.00 -48,395.00
0.00 0.00
3,664,677.90 3,664,677.90
0.00 0.00
0.00 0.00
3,664,677.90 3,664,677.90
0.00 0.00
PAYMENT DUE $ 3,664,677.90

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00001 *Clearing and Grubbing 1.000 0.000
ACRE 0.000 0.00
122,430.00000 0.000 0.00
0010 202-00010 *Removal of Tree 100.000 0.000
EACH 0.000 0.00
435.75000 0.000 0.00
0015 202-00015 *Removal of Headwall 10.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 40.000 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
0025 202-00020 *Removal of Concrete Box Culvert 3.000 0.000
EACH 0.000 0.00
18,301.50000 0.000 0.00
0030 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
2,313.15000 0.000 0.00
0035 202-00027 *Removal of Riprap 740.000 0.000
SY 0.000 0.00
20.48000 0.000 0.00
0040 202-00035 *Removal of Pipe 4,487.000 0.000
LF 0.000 0.00
26.25000 0.000 0.00
0045 202-00037 *Removal of End Section 31.000 0.000
EACH 0.000 0.00
264.60000 0.000 0.00
0050 202-00090 *Removal of Delineator 525.000 0.000
EACH 43.000 46.01
1.07000 43.000 46.01
0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00

22.44000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00210 *Removal of Concrete Pavement 13,929.000 0.000
Sy 0.000 0.00
6.91000 0.000 0.00
0065 202-00220 *Removal of Asphalt Mat 69,177.000 0.000
SY 0.000 0.00
8.41000 0.000 0.00
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,286.000 0.000
Sy 0.000 0.00
2.78000 0.000 0.00
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 13,952.000 0.000
SY 0.000 0.00
4.67000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 27,729.000 0.000
SY 0.000 0.00
8.40000 0.000 0.00
0085 202-00248 *Removal of Rumble Strips 53,033.000 0.000
LF 0.000 0.00
2.73000 0.000 0.00
0090 202-00250 *Removal of Pavement Marking 197,625.000 0.000
SF 0.000 0.00
0.91000 0.000 0.00
0095 202-00700 *Removal of Light Standard 55.000 0.000
EACH 2.000 1,614.90
807.45000 2.000 1,614.90
0100 202-00705 *Removal of Light Standard Foundation 55.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0110 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00

341.25000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00750 *Removal of Luminaire 55.000 0.000
EACH 0.000 0.00
404.25000 0.000 0.00
0120 202-00805 Removal of Overhead Sign Structure 1.000 0.000
EACH 0.000 0.00
5,242.09000 0.000 0.00
0125 202-00810 *Removal of Ground Sign 212.000 0.000
EACH 18.000 767.52
42.64000 18.000 767.52
0130 202-00821 *Removal of Sign Panel 9.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00827 *Removal of Pull Box 82.000 0.000
EACH 0.000 0.00
231.00000 0.000 0.00
0140 202-00895 Removal of Impact Attenuator 1.000 0.000
EACH 0.000 0.00
1,063.42000 0.000 0.00
0145 202-00900 *Removal of Concrete Footing 10.000 0.000
EACH 0.000 0.00
692.90000 0.000 0.00
0150 202-01130 *Removal of Guardrail Type 3 42,083.000 0.000
LF 1,656.000 6,855.84
4.14000 1,656.000 6,855.84
0155 202-01135 *Removal of Guardrail Thrie Beam 2,817.000 0.000
LF 0.000 0.00
4.45000 0.000 0.00
0160 202-01170 *Removal of Guardrail Type 7 3,171.000 0.000
LF 0.000 0.00
23.10000 0.000 0.00
0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 0.000
LF 0.000 0.00

3.33000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 202-01300 *Removal of End Anchorage 23.000 0.000
EACH 0.000 0.00
1,301.36000 0.000 0.00
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 0.000
LF 0.000 0.00
17.85000 0.000 0.00
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,324.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 294.000 0.000
LF 0.000 0.00
39.90000 0.000 0.00
0190 202-05019 *Sawing Concrete (Special) 8,240.000 0.000
LF 0.000 0.00
5.25000 0.000 0.00
0195 202-05030 *Sawing Asphalt Material (10 Inch) 132,673.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0200 203-00040 *Unclassified Excavation (Special) 12,319.000 0.000
cY 0.000 0.00
18.69000 0.000 0.00
0205 203-00050 *Unsuitable Material 2,000.000 0.000
cY 0.000 0.00
48.30000 0.000 0.00
0210 203-00060 *Embankment Material (Complete In Place) 397,958.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0215 203-00210 *Borrow (Complete In Place) 9,666.000 0.000
cY 0.000 0.00
30.14000 0.000 0.00
0220 203-01100 *Proof Rolling 200.000 0.000
HOUR 0.000 0.00

152.25000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 203-01510

0230 203-01597

0235 203-02330

0240 206-00000

0245 206-01809

0250 206-01810

0255 206-01811

0260 206-01812

0265 207-00205

0270 207-00210

0275 207-00305

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION
ROADWAY
*Backhoe
*Potholing
Laborer

*Structure Excavation

*Shoring (Area 29)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 32)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

100.000
HOUR
200.90000

1,200.000
HOUR
209.87000

100.000
HOUR
51.04000

160.000
cy
15.54000

1.000
LS
30,660.00000

1.000
LS
141,645.00000

1.000
LS
47,349.23000
1.000
LS

348,074.24000

57,602.000
cYy
6.72000
57,602.000
cy
5.46000
656.000
CcYy

18.90000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 6

ESTIMATE RUN 03/08/2019

AMOUNT
THIS
PERIOD

0.00

12:22:48

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 207-00310 *Stockpile Wetland Topsoil 656.000 0.000
(3% 0.000 0.00
17.33000 0.000 0.00
0285 208-00002  *Erosion Log Type 1 (12 Inch) 44,880.000 0.000
LF 4,700.000 22,654.00
4.82000 4,700.000 22,654.00
0290 208-00013 *Erosion Log Type 1 (20 Inch) 28,380.000 0.000
LF 0.000 0.00
6.70000 0.000 0.00
0295 208-00020 *Silt Fence 40,280.000 0.000
LF 0.000 0.00
1.07000 0.000 0.00
0300 208-00021 *Silt Fence (Reinforced) 10,000.000 0.000
LF 0.000 0.00
3.16000 0.000 0.00
0305 208-00033 *Sediment Trap 22.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0310 208-00035 *Aggregate Bag 47,520.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0315 208-00041 *Rock Check Dam 60.000 0.000
EACH 0.000 0.00
910.72000 0.000 0.00
0320 208-00045 Concrete Washout Structure 2.000 0.000
EACH 0.000 0.00
9,091.53000 0.000 0.00
0325 208-00046 Pre-fabricated Concrete Washout Structure 8.000 0.000
EACH 0.000 0.00
5,218.54000 0.000 0.00
0330 208-00060 *Temporary Slope Drain 1,280.000 0.000
LF 0.000 0.00

11.25000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
3,255.00000 0.000 0.00
0340 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 750.000 0.000
cY 0.000 0.00
73.50000 0.000 0.00
0345 208-00075 Pre-fabricated Vehicle Tracking Pad 3.000 0.000
EACH 0.000 0.00
18,067.97000 0.000 0.00
0350 208-00075 Pre-fabricated Vehicle Tracking Pad (Reset) 15.000 0.000
EACH 0.000 0.00
1,437.66000 0.000 0.00
0355 208-00103 Removal and Disposal of Sediment (Labor) 500.000 0.000
HOUR 0.000 0.00
49.99000 0.000 0.00
0360 208-00105 *Removal and Disposal of Sediment (Equipment) 500.000 0.000
HOUR 0.000 0.00
97.53000 0.000 0.00
0365 208-00106 *Sweeping (Sediment Removal) 2,100.000 0.000
HOUR 0.000 0.00
157.05000 0.000 0.00
0370 208-00200 Erosion Control Management 1.000 0.000
LS 0.030 34,235.08
1,141,169.40000 0.030 34,235.08
0375 208-00300 *Temporary Berms 14,445.000 0.000
LF 0.000 0.00
3.36000 0.000 0.00
0380 210-00750 *Reset Light Standard 1.000 0.000
EACH 0.000 0.00
2,199.75000 0.000 0.00
0385 210-00760 *Reset Luminaire 1.000 0.000
EACH 0.000 0.00

231.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 210-00815 *Reset Sign Panel 13.000 0.000
EACH 0.000 0.00
58.63000 0.000 0.00
0395 210-00816 *Reset Sign Panel (Special) 17.000 0.000
EACH 0.000 0.00
3,442.56000 0.000 0.00
0400 210-01190 *Reset Tensioned Cable Barrier 44,138.000 0.000
LF 0.000 0.00
17.59000 0.000 0.00
0405 210-01200 *Reset End Anchorage 12.000 0.000
EACH 0.000 0.00
6,053.94000 0.000 0.00
0410 210-04015 *Modify Manhole 1.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0415 212-00006 *Seeding (Native) 24.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0420 212-00009 *Seeding (Temporary) 37.000 0.000
ACRE 0.000 0.00
348.21000 0.000 0.00
0425 212-00022 *Seeding (Riparian) 2.000 0.000
ACRE 0.000 0.00
1,040.36000 0.000 0.00
0430 212-00023 *Seeding (Upland Forest) 3.000 0.000
ACRE 0.000 0.00
653.57000 0.000 0.00
0435 212-00024 *Seeding (Upland Grassland) 32.000 0.000
ACRE 0.000 0.00
642.86000 0.000 0.00
0440 212-00028 *Seeding (Wetlands) 2.000 0.000
ACRE 0.000 0.00

1,178.57000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 212-00032 *Soil Conditioning 63.000 0.000
ACRE 0.000 0.00
3,053.57000 0.000 0.00
0450 213-00004 *Mulching (Weed Free Straw) 50.000 0.000
ACRE 0.000 0.00
616.07000 0.000 0.00
0455 213-00061 *Mulch Tackifier 17,400.000 0.000
LB 0.000 0.00
2.14000 0.000 0.00
0460 213-00150 *Bonded Fiber Matrix 28.000 0.000
ACRE 0.000 0.00
2,839.28000 0.000 0.00
0465 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
30,000.00000 0.000 0.00
0470 214-01009 *Brush Windrow 600.000 0.000
LF 0.000 0.00
9.10000 0.000 0.00
0475 214-01011 *Live Brush Mattress 60.000 0.000
LF 0.000 0.00
17.15000 0.000 0.00
0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 3,000.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 183.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 4,000.000 0.000
EACH 0.000 0.00

3.49000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 150.000 0.000
EACH 0.000 0.00
6.96000 0.000 0.00
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 30.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0510 216-00070 Geocell Cellular Confinement System 56.000 0.000
SY 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 100.000 0.000
HOUR 0.000 0.00
198.22000 0.000 0.00
0520 240-00000 *Wildlife Biologist 50.000 0.000
HOUR 11.000 1,225.73
111.43000 11.000 1,225.73
0525 240-00010 *Removal of Nests 200.000 0.000
HOUR 0.000 0.00
78.21000 0.000 0.00
0530 240-00020 *Netting 1,500.000 0.000
SY 0.000 0.00
10.12000 0.000 0.00
0535 304-06000 *Aggregate Base Course (Class 6) 57,100.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,155.000 0.000
TON 0.000 0.00
184.35000 0.000 0.00
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 182,405.000 0.000
TON 0.000 0.00
67.20000 0.000 0.00
0550 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 72,222.000 0.000
TON 0.000 0.00

68.78000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 411-10255 *Emulsified Asphalt (Slow-Setting) 52,495.000 0.000
GAL 0.000 0.00
2.84000 0.000 0.00
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 0.000
SY 0.000 0.00
114.20000 0.000 0.00
0565 412-01000 *Concrete Pavement (10 Inch) 6,435.000 0.000
Sy 0.000 0.00
85.25000 0.000 0.00
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
SY 0.000 0.00
122.73000 0.000 0.00
0575  420-00200 *Geotextile (Weed Barrier) 56.000 0.000
Sy 0.000 0.00
10.50000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 1,500.000 0.000
SY 0.000 0.00
5.78000 0.000 0.00
0585  420-00520 *Geogrid Pavement Reinforcement 34,176.000 0.000
Sy 0.000 0.00
14.70000 0.000 0.00
0590 503-00042 *Drilled Caisson (42 Inch) 43.000 0.000
LF 0.000 0.00
508.15000 0.000 0.00
0595 503-00048 *Drilled Caisson (48 Inch) 141.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
0600 503-00054 *Drilled Caisson (54 Inch) 214.000 0.000
LF 0.000 0.00
618.57000 0.000 0.00
0605 604-39000 *Manhole Special (Water Quality) 6.000 0.000
EACH 0.000 0.00

64,155.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 0.000 0.00
141.75000 0.000 0.00
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 75,397.000 0.000
LF 0.000 0.00
26.09000 0.000 0.00
0620 606-00900 *Guardrail (Special) 740.000 0.000
LF 0.000 0.00
254.78000 0.000 0.00
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 0.000
LF 0.000 0.00
100.19000 0.000 0.00
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 0.000
LF 0.000 0.00
73.98000 0.000 0.00
0635 606-00940 *Guardrail Type 9 (Style CE) 38,033.000 0.000
LF 0.000 0.00
129.55000 0.000 0.00
0640 606-00942  *Guardrail Type 9 (Style CGE) 4,668.000 0.000
LF 0.000 0.00
180.74000 0.000 0.00
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 176.000 0.000
LF 0.000 0.00
278.76000 0.000 0.00
0650 606-01340 *End Anchorage Type 3D 28.000 0.000
EACH 0.000 0.00
1,008.64000 0.000 0.00
0655 606-01370 *Transition Type 3G 27.000 0.000
EACH 0.000 0.00
2,981.36000 0.000 0.00
0660 606-01380 *Transition Type 3H 8.000 0.000
EACH 0.000 0.00

1,241.97000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,370.30000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 27.000 0.000
EACH 0.000 0.00
2,956.97000 0.000 0.00
0680 606-02005 *End Anchorage (Flared) 45.000 0.000
EACH 0.000 0.00
2,324.85000 0.000 0.00
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 0.000
EACH 0.000 0.00
5,431.37000 0.000 0.00
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0695 607-11525 Fence (Plastic) 15,200.000 0.000
LF 885.000 1,424.85
1.61000 885.000 1,424.85
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section 11-M) 530.000 0.000
LF 0.000 0.00
37.36000 0.000 0.00
0710 612-00001 *Delineator (Type I) 393.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0715 612-00002 *Delineator (Type 1) 169.000 0.000
EACH 0.000 0.00

17.05000 0.000 0.00
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0720 612-00003 *Delineator (Type IIl) 75.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0725 612-00022 *Delineator (Type Il) (Barrier) 276.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0730 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 0.000
EACH 0.000 0.00
29.85000 0.000 0.00
0740 613-00206 *2 Inch Electrical Conduit (Bored) 480.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
0755 613-07011 *Pull Box (11"x18"x12") 120.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
0760 613-07023 *Pull Box (24"x36"x24") 1.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
0765 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
313,425.00000 0.000 0.00
0770 613-13012 *Luminaire (LED) (Wall Type) (10,000 Lumens) 5.000 0.000
EACH 0.000 0.00

1,380.75000 0.000 0.00
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0775 613-13040 *Luminaire (LED)(20400 lumens) 103.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
0780 613-13065 *Luminaire (LED) (5400 Lumens) 2.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
0785 613-34300 *Light Standard Metal (30 Foot) 18.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
0790 613-34400 *Light Standard Metal (40 Foot) 80.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
0795 613-34402 *Light Standard Metal (40 Foot) (2 Arm) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 100.000 0.000
EACH 0.000 0.00
1,478.40000 0.000 0.00
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0815 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 2.000 0.000
EACH 0.000 0.00

7,072.80000 0.000 0.00
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0830 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
160,650.00000 0.000 0.00
0835 614-00011 *Sign Panel (Class 1) 138.000 0.000
SF 0.000 0.00
17.05000 0.000 0.00
0840 614-00012 *Sign Panel (Class II) 3,717.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
0845 614-00013 *Sign Panel (Class IIl) 4,074.000 0.000
SF 0.000 0.00
34.04000 0.000 0.00
0850 614-00040 *Sign Post (Special) 43.000 0.000
LF 0.000 0.00
63.96000 0.000 0.00
0855 614-00615 *Steel Sign Post (W 6x15) 53.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 0.000 0.00
58.63000 0.000 0.00
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 293.000 0.000
Slipbase
EACH 0.000 0.00

421.07000 0.000 0.00
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0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 0.000
LF 0.000 0.00
26.65000 0.000 0.00
0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 0.000 0.00
2,718.28000 0.000 0.00
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 2.000 0.000
EACH 0.000 0.00
34,747.28000 0.000 0.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 2.000 0.000
EACH 0.000 0.00
42,459.53000 0.000 0.00
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 4.000 0.000
EACH 0.000 0.00
43,959.75000 0.000 0.00
0930 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
87,046.90000 0.000 0.00
0935 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 0.000 0.00

104,651.55000 0.000 0.00
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0940 614-80385 Rumble Strip 105,173.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0945 614-85003 *Impact Attenuator (Low Maintenance) 5.000 0.000
EACH 0.000 0.00
23,253.13000 0.000 0.00
0950 619-10200 *20 Inch Welded Steel Pipe 110.000 0.000
LF 0.000 0.00
651.53000 0.000 0.00
0955 621-00450 *Detour Pavement 44,210.000 0.000
SY 0.000 0.00
64.16000 0.000 0.00
0960 624-20300 Detour Drainage Pipe (Class 0) 1,500.000 0.000
LF 0.000 0.00
142.23000 0.000 0.00
0965 625-00000 *Construction Surveying 1.000 0.000
LS 0.100 121,924.53
1,219,245.30000 0.100 121,924.53
0970 625-00001 *Construction Surveying (Hourly) 300.000 0.000
HOUR 0.000 0.00
173.25000 0.000 0.00
0975 625-00015 *Settlement Instrumentation 1.000 0.000
LS 0.000 0.00
71,862.40000 0.000 0.00
0980 626-00100 *Mobilization (without Autopay) 1.000 0.000
LS 0.160 2,099,906.40
13,124,414.99000 0.160 2,099,906.40
0985 626-01101 *Public Information Services (Tier I) 1.000 0.000
LS 0.025 13,029.74
521,189.55000 0.025 13,029.74
0990 627-00005 *Epoxy Pavement Marking 1,400.000 0.000
GAL 0.000 0.00

77.14000 0.000 0.00
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0995 627-00013 *Pavement Marking Paint (High Build) 2,800.000 0.000
GAL 0.000 0.00
36.42000 0.000 0.00
1000 630-00000 *Flagging 8,068.000 0.000
HOUR 25.500 648.98
25.45000 25.500 648.98
1005 630-00003 *Uniformed Traffic Control 3,744.000 0.000
HOUR 137.750 13,484.35
97.89000 137.750 13,484.35
1010 630-00007 *Traffic Control Inspection 156.000 0.000
DAY 4.000 424.24
106.06000 4.000 424.24
1015 630-00017 *Traffic Control Management (Special) 1,440.000 0.000
DAY 32.500 32,401.20
996.96000 32.500 32,401.20
1020 630-00030 *Courtesy Patrol 572.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021 900-00005 Added Item (Day)/ Courtesy Patrol CO #03 11.000 0.000
DAY 11.000 13,395.58
1,217.78000 11.000 13,395.58
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 0.000
EACH 1.000 138.65
138.65000 1.000 138.65
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 0.000
EACH 19.000 805.98
42.42000 19.000 805.98
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 0.000
EACH 15.500 1,233.03

79.55000 15.500 1,233.03
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1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 0.000
EACH 2.000 245.50
122.75000 2.000 245.50
1050 630-80344 *Construction Traffic Sign (Special) 264.000 0.000
SF 132.000 2,449.92
18.56000 132.000 2,449.92
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
yPe) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 93,200.000 0.000
LF 17,820.000 853,043.40
47.87000 17,820.000 853,043.40
1090 630-80378 Glare Screen (Temporary) 4,290.000 0.000
LF 0.000 0.00
33.26000 0.000 0.00
1095 630-80380 *Traffic Cone 1,120.000 0.000
EACH 0.000 0.00

17.71000 0.000 0.00
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1100 630-80384 *Tubular Marker 20.000 0.000
EACH 0.000 0.00
63.64000 0.000 0.00
1105 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
1110 630-80415 *Advanced Warning Flashing or Sequencing Panel (Cc 10.000 0.000
Type
yPe) DAY 0.000 0.00
37.12000 0.000 0.00
1115 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,967.11000 0.000 0.00
1120 630-85010 Impact Attenuator (Temporary) 27.000 0.000
EACH 5.500 75,984.43
13,815.35000 5.500 75,984.43
1125 630-85041 *Mobile Attenuator 1,352.000 0.000
DAY 38.000 25,390.84
668.18000 38.000 25,390.84
1130 632-00000 *Night Work Lighting 1.000 0.000
LS 0.200 47,674.75
238,373.74000 0.200 47,674.75
1135 700-70010 F/A Minor Contract Revisions 1,850,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1140 700-70011 F/A Partnering 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70016 F/A Fuel Cost Adjustment 425,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70018 F/A Roadway Smoothness Incentive 18,400.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1155 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70023 F/A On-The-Job Trainee 128,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1180 700-70034 F/A Smart Work Zone 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70074 F/A Obtain Power from IREA 250,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1215 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002 CDOT Risk Pool 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 81,486,084.06 $ 3,371,005.45 $ 3,371,005.45
CAT NO0210 DRAINAGE

1240 206-00065 *Structure Backfill (Flow-Fill) 176.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1245 206-01781 *Shoring (Area 1) 1.000 0.000
LS 0.000 0.00
18,060.00000 0.000 0.00
1250 206-01782 *Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
18,060.00000 0.000 0.00
1255 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00

18,060.00000 0.000 0.00
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1260 206-01784 *Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
28,245.00000 0.000 0.00
1265 206-01785 *Shoring (Area 5) 1.000 0.000
LS 0.000 0.00
14,070.00000 0.000 0.00
1270 206-01786 *Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1275 206-01787 *Shoring (Area 7) 1.000 0.000
LS 0.000 0.00
26,302.50000 0.000 0.00
1280 206-01788 *Shoring (Area 8) 1.000 0.000
LS 0.000 0.00
26,775.00000 0.000 0.00
1285 206-01789 *Shoring (Area 9) 1.000 0.000
LS 0.000 0.00
62,790.00000 0.000 0.00
1290 206-01790 *Shoring (Area 10) 1.000 0.000
LS 0.000 0.00
37,642.50000 0.000 0.00
1295 206-01791 *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
9,660.00000 0.000 0.00
1300 206-01792 *Shoring (Area 12) 1.000 0.000
LS 0.000 0.00
34,545.00000 0.000 0.00
1305 206-01793 *Shoring (Area 13) 1.000 0.000
LS 0.000 0.00
12,705.00000 0.000 0.00
1310 206-01794 *Shoring (Area 14) 1.000 0.000
LS 0.000 0.00

40,740.00000 0.000 0.00
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1315 206-01795 *Shoring (Area 15) 1.000 0.000
LS 0.000 0.00
12,705.00000 0.000 0.00
1320 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
36,330.00000 0.000 0.00
1325 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
35,595.00000 0.000 0.00
1330 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
39,585.00000 0.000 0.00
1335 206-01799 *Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
38,430.00000 0.000 0.00
1340 207-00405 Topsoil (Special) 440.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 7.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
1350 210-04025 *Modify Structure 7.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
1355 216-00021 *Soil Retention Blanket (Class 1) 169,636.000 0.000
Sy 0.000 0.00
2.04000 0.000 0.00
1360 216-00301 *Turf Reinforcement Mat (Class 1) 11,700.000 0.000
SY 0.000 0.00
4.04000 0.000 0.00
1365 216-00302 *Turf Reinforcement Mat (Class 2) 5,040.000 0.000
Sy 0.000 0.00

4.84000 0.000 0.00
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REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1370 216-00303 *Turf Reinforcement Mat (Class 3) 8,480.000 0.000
Sy 0.000 0.00
5.86000 0.000 0.00
1375 506-00012  *Riprap (Special) 50.000 0.000
EACH 0.000 0.00
1,470.00000 0.000 0.00
1380 506-00206 *Riprap (6 Inch) 8,443.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1385 506-00212  *Riprap (12 Inch) 282.000 0.000
cY 0.000 0.00
129.15000 0.000 0.00
1390 506-00412 *Soil Riprap (12 Inch) 4,035.000 0.000
cY 0.000 0.00
156.45000 0.000 0.00
1395 506-00424  *Soil Riprap (24 Inch) 600.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 89.000 0.000
cY 0.000 0.00
1,239.00000 0.000 0.00
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 9,478.000 0.000
LF 0.000 0.00
87.36000 0.000 0.00
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,101.000 0.000
LF 0.000 0.00
119.18000 0.000 0.00
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 241.000 0.000
LF 0.000 0.00
162.75000 0.000 0.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,149.000 0.000
LF 0.000 0.00

212.10000 0.000 0.00
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CAT NO0210 DRAINAGE

1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 235.000 0.000
LF 0.000 0.00
271.95000 0.000 0.00
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 246.000 0.000
LF 0.000 0.00
260.40000 0.000 0.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
1440 603-05018 *18 Inch Reinforced Concrete End Section 7.000 0.000
EACH 0.000 0.00
997.50000 0.000 0.00
1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 0.000
EACH 0.000 0.00
1,155.00000 0.000 0.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 0.000
EACH 0.000 0.00
1,365.00000 0.000 0.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 0.000
EACH 0.000 0.00
1,627.50000 0.000 0.00
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 0.000
EACH 0.000 0.00
1,785.00000 0.000 0.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 97.000 0.000
LF 0.000 0.00
1,774.50000 0.000 0.00
1470 604-00305  *Inlet Type C (5 Foot) 11.000 0.000
EACH 0.000 0.00
3,990.00000 0.000 0.00
1475 604-00310  *Inlet Type C (10 Foot) 2.000 0.000
EACH 0.000 0.00

4,725.00000 0.000 0.00
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1480 604-00505 *Inlet Type D (5 Foot) 20.000 0.000
EACH 0.000 0.00
4,935.00000 0.000 0.00
1485 604-00510 *Inlet Type D (10 Foot) 4.000 0.000
EACH 0.000 0.00
6,930.00000 0.000 0.00
1490 604-00515 *Inlet Type D (15 Foot) 2.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495 604-25000 *Vane Grate Inlet Special 11.000 0.000
EACH 0.000 0.00
9,208.50000 0.000 0.00
1500 604-25005 *Vane Grate Inlet (5 Foot) 33.000 0.000
EACH 0.000 0.00
7,581.00000 0.000 0.00
1505 604-25010 *Vane Grate Inlet (10 Foot) 11.000 0.000
EACH 0.000 0.00
8,631.00000 0.000 0.00
1510 604-25015 *Vane Grate Inlet (15 Foot) 2.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 28.000 0.000
EACH 0.000 0.00
10,153.50000 0.000 0.00
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 3.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1525 604-30005 *Manhole Slab Base (5 Foot) 1.000 0.000
EACH 0.000 0.00
3,360.00000 0.000 0.00
1530 604-30010 *Manhole Slab Base (10 Foot) 5.000 0.000
EACH 0.000 0.00

5,145.00000 0.000 0.00
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CAT NO0210 DRAINAGE

1535 604-30015 *Manhole Slab Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,610.00000 0.000 0.00
1540 604-30020 *Manhole Slab Base (20 Foot) 1.000 0.000
EACH 0.000 0.00
9,555.00000 0.000 0.00
1545 604-30025 *Manhole Slab Base (25 Foot) 2.000 0.000
EACH 0.000 0.00
10,290.00000 0.000 0.00
1550 604-31000 *Manhole Box Base (Special) 3.000 0.000
EACH 0.000 0.00
22,018.50000 0.000 0.00
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 0.000
EACH 0.000 0.00
14,910.00000 0.000 0.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 0.000
EACH 0.000 0.00
16,905.00000 0.000 0.00
1565 609-24002 *Gutter Type 2 (2 Foot) 12,294.000 0.000
LF 0.000 0.00
24.49000 0.000 0.00
CAT0210 CURRENT AMT$ 6,457,804.66 $ 0.00 $ 0.00

CAT NO0220 ITS

1570 210-00473 *Reset TV Cameras 1.000 0.000
EACH 0.000 0.00
5,769.75000 0.000 0.00
1575 210-00475 *Reset Closed Circuit Television Pole 5.000 0.000
EACH 0.000 0.00
6,125.70000 0.000 0.00
1580 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00

45,307.50000 0.000 0.00
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1585 210-00840 *Reset Traffic Signal Pole 1.000 0.000
EACH 0.000 0.00
3,081.75000 0.000 0.00
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 2.000 0.000
EACH 0.000 0.00
4,620.00000 0.000 0.00
1600 503-00024 *Drilled Caisson (24 Inch) 115.000 0.000
LF 0.000 0.00
384.30000 0.000 0.00
1605 503-00036 *Drilled Caisson (36 Inch) 18.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1610 503-00048 *Drilled Caisson (48 Inch) 32.000 0.000
LF 0.000 0.00
549.37000 0.000 0.00
1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 18.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1620 612-00270 *Location Marker (Utility)(Flat Slat) 18.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 0.000
LF 0.000 0.00
22.33000 0.000 0.00
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 470.000 0.000
LF 0.000 0.00

20.19000 0.000 0.00
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1640 613-01200 *2 Inch Electrical Conduit (Plastic) 4,025.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 1,760.000 0.000
LF 0.000 0.00
19.07000 0.000 0.00
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1660 613-07023 *Pull Box (24"x36"x24") 15.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
1665 613-07040 *Pull Box (30"x48"x24") 4.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1670 613-80130 *Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
40,036.46000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00

104,651.55000 0.000 0.00
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1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *QOptical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1720 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1725 614-72830 *Communications Cabinet (TYPE 332D) 2.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1735 614-72875 *Loop Detector Wire 800.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1745 614-73005 *Piezo (Electric) (Class II) 2.000 0.000
EACH 0.000 0.00

10,431.75000 0.000 0.00
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1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 7.000 0.000
Unit
) EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type ) 1.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
89,236.08000 0.000 0.00
1770 614-86800 *Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,575.000 0.000
LF 0.000 0.00
3.60000 0.000 0.00
1780 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1790 614-87320 *Closed Circuit Television 3.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,272.45000 0.000 0.00
1800 614-87402 *Breakaway Tapered ITS Pole Steel (40 Feet) 4.000 0.000
EACH 0.000 0.00

11,632.95000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 22590-BID ESTIMATE RUN 03/08/2019

PROJECT: NHPP0252-476 ESTIMATE NO: 0001 12:22:48
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1805 614-87413 *Fiber Optic Cable (Multi Mode) (12 Strands) 3,020.000 0.000
LF 0.000 0.00
4.04000 0.000 0.00
1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
CAT 0220 CURRENT AMT$ 1,827,700.02 $ 0.00 $ 0.00

CAT NOO0300 STRUCTURES

1815 420-00000 *Geomembrane 9,649.000 0.000
SY 0.000 0.00
10.98000 0.000 0.00
1820 502-00460 Pile Tip 162.000 0.000
EACH 0.000 0.00
186.73000 0.000 0.00
1825 502-00500 Complete Joint Penetration (CJP) Splice 17.000 0.000
EACH 0.000 0.00
1,779.45000 0.000 0.00
1830 502-11489 Steel Piling (HP 14x89) 10,282.000 0.000
LF 0.000 0.00
91.75000 0.000 0.00
1835 503-00036 *Drilled Caisson (36 Inch) 5,919.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 57,780.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 32.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 0.000
EACH 0.000 0.00

4,926.29000 0.000 0.00
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1855 515-00120 *Waterproofing (Membrane) 8,076.000 0.000
SY 0.000 0.00
15.91000 0.000 0.00
1860 515-00400 *Concrete Sealer 4,271.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 0.000
LF 0.000 0.00
245.61000 0.000 0.00
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
1875 601-03040 *Concrete Class D (Bridge) 3,875.000 0.000
cY 0.000 0.00
719.60000 0.000 0.00
1880 601-03050 *Concrete Class D (Wall) 3,425.000 0.000
cY 0.000 0.00
564.15000 0.000 0.00
1885 601-40301 *Structural Concrete Coating 170,845.000 0.000
SF 0.000 0.00
1.45000 0.000 0.00
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 106,008.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 93,572.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 556,308.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
1905 605-83002 Geocomposite Drain with Pipe 102.000 0.000
Sy 0.000 0.00

31.50000 0.000 0.00
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1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 1,647.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 3,748.000 0.000
LF 0.000 0.00
89.87000 0.000 0.00
1920 606-10705  *Bridge Rail Type 7 (Special) 1,672.000 0.000
LF 0.000 0.00
124.89000 0.000 0.00
1925 606-11030 *Bridge Rail Type 10M 932.000 0.000
LF 0.000 0.00
158.81000 0.000 0.00
1930 607-53137 *Fence Chain Link (Special) (36 Inch) 1,233.000 0.000
LF 0.000 0.00
51.22000 0.000 0.00
1935 613-00200 *2 Inch Electrical Conduit 2,138.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 0.000
LF 0.000 0.00
253.37000 0.000 0.00
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 0.000
SF 0.000 0.00
56.09000 0.000 0.00
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 14,728.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1955 641-10000 *Shotcrete 445.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00

CAT 0300 CURRENT AMT$ 13,656,197.21 $ 0.00 $ 0.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

1960 206-00000 *Structure Excavation 39,610.000 0.000
CcY 0.000 0.00
15.54000 0.000 0.00
1965 206-00050 *Structure Backfill (Special) 1,424.000 0.000
cY 0.000 0.00
86.14000 0.000 0.00
1970 206-00100 *Structure Backfill (Class 1) 40,319.000 0.000
CcY 0.000 0.00
44.52000 0.000 0.00
1975 206-00360 *Mechanical Reinforcement of Soil 20,218.000 0.000
cY 0.000 0.00
8.88000 0.000 0.00
1980 206-01800 *Shoring (Area 20) 1.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 1.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 1.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995 206-01803 *Shoring (Area 23) 1.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 1.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 1.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2010 504-04420 *Precast Panel Facing 21,698.000 0.000
SF 0.000 0.00

38.14000 0.000 0.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

2015 504-06406 *Soil Nail 1,581.000 0.000
LF 0.000 0.00
38.97000 0.000 0.00
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 20,154.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
2025 602-00000 *Reinforcing Steel 34,249.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 331,751.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
CAT 0310 CURRENT AMT$ 4,529,404.47 $ 0.00 $ 0.00

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2035 620-00002 Field Office (Class 2) 3.000 0.000
EACH 2.000 201,619.72
100,809.86000 2.000 201,619.72
2040 620-00005 Field Office (Special) 1.000 0.000
EACH 0.120 95,587.16
796,559.65000 0.120 95,587.16
2045 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 0.500 33,520.57
67,041.14000 0.500 33,520.57
2050 620-00020 Sanitary Facility 4.000 0.000
EACH 2.000 11,340.00
5,670.00000 2.000 11,340.00

CAT 0400 CURRENT AMT$ 1,188,710.37 $ 342,067.45 $ 342,067.45

PROJECT TOTAL CURRENT AMT $09,145,900.79 $ 3,713,072.90 $ 3,713,072.90



